



REGIONAL TRANSPORTATION COMMISSION

Metropolitan Planning • Public Transportation & Operations • Engineering & Construction

Metropolitan Planning Organization of Washoe County, Nevada

MEETING DATE: April 16, 2021

AGENDA ITEM 4.6

From: Stephanie Haddock, Finance Director/CFO

RECOMMENDATION

Acknowledge receipt of the monthly Procurement Activity Report.

PROJECTS CURRENTLY ADVERTISED

<u>Invitations for Bids (IFB)</u>	
Project	Due Date
ITS Phase 3	April 08, 2021
Installation for Proterra Bus Chargers	April 13, 2021
2021 Preventative Maintenance	April 22, 2021
Lemmon Drive Segment 1	April 29, 2021
Bus Stop ICP Phase 2	May 04, 2021

<u>Request for Proposals (RFP)</u>	
Project	Due Date
N/A	

REPORT ON INVITATION FOR BID (IFB) AWARDS

Per NRS 332, NRS 338 and RTC’s Management Policy P-13 “Purchasing,” the Executive Director has authority to negotiate and execute a contract with the lowest responsive and responsible bidder on an Invitation for Bid (IFB) without Commission approval.

Project	Contractor	Award Date	Contract Amount
TE Spot 10-North	Sierra NV Construction	3/5/2021	\$ 772,007
Sparks Consolidated 21-01	Granite Construction	3/11/2021	\$ 1,380,380
Golden Valley Road Rehabilitation	West Coast Paving	3/31/2021	\$ 774,000

PROFESSIONAL SERVICES/CONSULTING AGREEMENTS

Per RTC's Management Policy P-13 Executive Director has authority to approve contracts greater than \$25,000 and less than (or equal to) \$100,000.

Project	Contractor	Contract Amount
Program Management Support Services	SPV Associates, Inc. dba OnIndus	\$ 66,000

CHANGE ORDERS AND CONTRACT AMENDMENTS WITHIN EXECUTIVE DIRECTOR'S RTC'S P-13 PURCHASING POLICY AUTHORITY

Project	Contractor	Approval Date	Change Order Number	Change Order Amount	Revised Total Contract Amount
N/A					